
B48 SeismicPWB rev..xls

PROJECT TITLE:

Building: B48 Architect: N. Peterson PM: D. Galvez
Project No: FM5300 Struct Engr: F. Angliss PA: D. Hawkins
Account No: Mech Engr: M. Dong Client: Operations
Fund Type: GPP Elect Engr: L. Domansky Report Period: 09-05
Status: Open Energy Management J. Fiegel NEPA/SARS: F/F
Year Fund.: 2005

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:
 

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

1. Structural calculations and drawings complete.  Send out for Third party structural review.

NEPA:   Approved
CEQA:   Approved
SARS:   Approved

1. Structural calculations resulted in additional bracing required at connections which will increase 
construction costs.  To be verified by cost estimate at completion of design documents.
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B. WORK PERFORMED:
WBS Description Physical Progress (%)

Plan Actual
1.0 ED&I Title I 0% 0%

Title II 80% 80%
Title III 0% 0%

2.0 Construction 0% 0%

C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual

Project Authorization
1.0 Engineering, Design & Insp.

Title I Authorization  
Title I Start 05-05 05-05
NEPA Approval 05-05  05-05
SARS Approval

• Title I Completion 06-05 06-05
Title II Authorization
Title II Start 06-05 06-05
Release For Bid 07-05 08-05
Receive Bids 08-05 09-05

• Title II Design Completion 07-05 08-05
Title III Authorization
Title III Start 07-05 08-05

2.0 Construction
Subcontract Award
Construction Start 08-05 09-05
"As-Built" Drawings 10-05 11-05

• Construction Completion 10-05 11-05  
Title III Completion 10-05 11-05
Final Report/Close-Out 11-05 11-05

D. COST REPORT:
Amount ($K)

WBS Description
Est. to 

Complete
Cost to 
Date Liens

Total Est. 
Cost

App'd 
Budget Cost Plan

Percent 
Complete

A=F-B B C D E F G
1. Engineering, Design & Insp. 9 14 0 23 0 23 61%
2. Construction 90 0 0 90 0 90 0%
3. Standard Equipment 0 0 0 0 0 0 0%
4. Project Management 9 5 0 14 0 14 36%

Subtotal 108 19 0 127 0 127 15%
5. Contingency 23 0 0 23 0 23 0%

Total 131 19 0 150 0 150 13%
Change Since Last Rep (5) 5 0 150 0 150 0%

DOE/HQ Obligations to Date: $19 K
  Cost to Date: $19 K

Percent Spent (B/D) = 13%   Outstanding Liens to Date: $0 K
Total Obligation (B+C) = $19 K    End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $150 K   End of FY Uncosted Balance: $0 K
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